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Mr MamnHestmark 
U S Enwonmental Protecnon Agency, Region VIII 
ATTN Rocky Flats Project Manager, 8 W - F U  

Denver, Colorado 80202-2405 
999 18th Street, Suite 500,8WM-C 

Mr GqBaughman 
Hazardous Waste Faclhnes Unit Leader 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen 

Rewewed for Addressee 
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DATE BY 

PF 46522 (Rev 2/92) 

This correspondence is to request an extension for deliverabl s und r the Interagency Amemen 
- I  

(IAG), P& 42, Extensions -his  request is based on fundmg uncertarnty at thebcginmng of the 
fiscal year and mabihty to compress the pmurtment process for subcontract support At the 
beglnnmg of FY9 1, Rocky Flats had been allocated only $50 Nhon for Enwonmental 
Restoranon aganst requlrtments totalmg over $100 rmlhon We argued hard for addiaonal 
fundmg, ulnmately resulnng in $97 rmllion for I 3 9 2  However, the fundmg level was not 
finalized unul November 15,1991, over six weeks after the start of the fiscal year. Thus, 
contractmg acnons for the lower pnonty Operable Umts were put on hold unnl it became clear that 
the money would be made avadable m FY92 Attempts to recover the m e  lost i n  the s m  of 
procurenknt due to the budget-dnven delay have be& only pamally successful The requested 
extensions are shown below 

Document Chgmal Requested Other 
-.zskL 

OW2 Draft RFl/RI Workplan 

OU 13 Draft RF" WorLqhn 

Date* lmDacts 
5/8/92 6/12/92 SIX week delay, 

Fmal Workplan 
5/15/92 6/19/92 Sur week delay, 

Fmal Workplak 
OU14 Draft RFVRI Work Plan 5122192 612692 Six week delay, 

Frnal Workplan 

Adhuonal rmlestone unpacts may result dependmg on the content of the workplans If the 
workplans do not expand requrements beyond the current dempnon m Table 5 of the LAG, then 
no impact to the Draft RFJ/RI Report is projected. Increases i n  the Workplan scope of work may 
increase the nme r e q d  for preparanon of the rqort, but h s  would be handled through a 
separate request fxused to the scope increase 

ADMlN RECORD 



1 
I M Hestmark&G Baughrnan 2 APR f 7 1952 

PIeasc contact me or Frazer Lockhart of my staff at 966-7846 If you have further queshons on h s  
request. 

I S merely, 

, 

g Assistant Manager 

cc 
R Greenberg, E M 4 3  
A Rampertaap, EM453 
R Schassburger, ERD, RFO 
S. Grace, ERD, RFO 
R Buk, ERD, RFO 
E Evered,EG&G 
P. Bunge, EG&G 


